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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013           to  September 2014    
 (date) (date) 

Project Title: Action Item #1 Update Operational Area Plan  ID#: ___ 
 
Responsible Agency: County of San Diego, Office of Emergency Services  
 
Address: 5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): 858-565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:  
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: December 1, 2010  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #1- Update Operational Area Plan  
  
  
  
 

Milestones Complete Projected Date of Completion 
Rollout of new format X 8/29/2011 

Complete revision of the plan X 7/14 

Adoption by Unified Disaster Council X 8/21/14 

Adopted by Board of Supervisors X 9/23/14 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 4: Enhance hazard mitigation coordination and communications with federal, state, local and 
tribal governments. 
 
Objective: 4.A: Establish and maintain closer working relationships with state agencies, local and tribal 
governments. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Adoption of Operational Area Emergency Plan.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
1. Roll-out of the new format for the EOP 
2. Complete update of the basic plan and all annexes 

 
 
 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 

Project complete 
 
Other comments: 
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None 
 
Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013     to  September 2014    
 (date) (date) 

Project Title: Action Item #2 Continue to develop and maintain public education and outreach 
programs.   
 
Responsible Agency: County of San Diego, Office of Emergency Services  
 
Address: 5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Beverly Randolph  Title: Administrative Analyst III  
 
Phone #(s): 858-565-3490  e-mail address: Beverly.randolph@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts: Tammy Glenn, County Communications Office  
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: December 1, 2010  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #2- Continue to develop and maintain public education and outreach programs  
  
  
  
 

Milestones Complete Projected Date of Completion 
Update/maintain OES social media outlets X On-going 

Develop Earthquake curriculum for 4th Graders  December 2015 

Conduct public outreach (safety fairs, presentations, etc.) On-going  
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 2: Increase public understanding and support for effective hazard mitigation. 
 
Objective: 2A: Educate the public to increase awareness of hazards and opportunities for mitigation 
actions. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Successfully conduct public education campaign.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
OES continued to leverage social media through its’ emergency smart phone application, 
ReadySanDiego website and the SDEmergency website.  In addition, OES staff has participated 
in over a dozen safety fairs and over 20 public presentations.    

 
 
B. What obstacles, problems, or delays did you encounter, if any? 

There is a higher demand for public outreach than we can accommodate with our limited staff. 
 
 

C. How was each problem resolved? 
Scheduling programs well in advance to allow for proper staffing. 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
Continue to provide public education and outreach to the community. 
 
 
Other comments: 
None 
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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013    to  September 2014    
 (date) (date) 

Project Title: Action Item #3 Update the County Consolidated Fire Code every three years 
 
Responsible Agency: County of San Diego, Fire Authority  
 
Address:  
 
City/County: San Diego, CA  
 
Contact Person: Herman Reddick  Title: Group program Manager  
 
Phone #(s): (858) 974-5920  e-mail address: Herman.Reddick@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: December 1, 2010  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #2- Continue to develop and maintain public education and outreach programs  
  
  
  
 

Milestones Complete Projected Date of Completion 
Adopt  revised Consolidated Fire Code  X 9/23/14 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 3: Update the County Consolidated Fire Code every three years. 
 
Objective: 10.A: Develop a comprehensive approach to reducing the possibility of damage and losses 
due to structural fire/wildfire. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Adoption by the County Board of Supervisors of the Consolidate Fire Code.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
The new Consolidated Fire Code was adopted by the Board of Supervisors on September 23, 
2014. 

 
 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
None. 
 
Other comments: 
None 
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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013    to  September 2014    
 (date) (date) 

Project Title: Action Item #4 Continue to streamline conflicts and duplication of effort 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: Delayed  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #4- Continue to streamline conflicts and duplication of effort  
  
  
  
 

Milestones Complete Projected Date of Completion 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 4: Continue to streamline conflicts and duplication of effort. 
 
Objective: 4.B: Encourage other organizations to incorporate hazard mitigation activities 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Streamlining of policies to eliminate conflicts and duplication of efforts  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain: due to reduced staffing levels *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
 
 
B. What obstacles, problems, or delays did you encounter, if any? 

 
 

C. How was each problem resolved? 
 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 
 
 
Other comments: 
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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013    to  September 2014    
 (date) (date) 

Project Title: Action Item #5 Publicize and encourage the adoption of appropriate hazard mitigation 
actions 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Kim McDermott  Title: Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: Kim.McDermott@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts: Tammy Glenn/Yvette Moe County Communications Office 
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #5 Publicize and encourage the adoption of appropriate hazard mitigation actions 
  
  
  
  
 

Milestones Complete Projected Date of Completion 
Development of Fire Pre-Plans On-going  

Defensible Space Campaign On-gong  

Great Shake-Out On-going Every October 

Emergency Preparedness Month On-going Every September 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #5 Publicize and encourage the adoption of appropriate hazard mitigation actions 
. 
Objective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation 
actions 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Publicize and encourage the adoption of appropriate hazard mitigation actions  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
 

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
None. 
 
Other comments: 
None 
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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013   to  September 2014    
 (date) (date) 

Project Title: Action Item #6 Update Building Codes to reflect current earthquake standards 
 
Responsible Agency: Department of Planning And Land Use  
 
Address:5201 Ruffin Road  
 
City/County: San Diego, CA 92123  
 
Contact Person:  Title:  
 
Phone #(s): (858) 694-2960  e-mail address: XXXXX@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #6 Update Building Codes to reflect current earthquake standards 
  
  
  
  
 

Milestones Complete Projected Date of Completion 
California Building, Fire, Mechanical and Plumbing Codes X January 1, 2011 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #6 Update Building Codes to reflect current earthquake standards 
. 
Objective: 6.A: Develop a comprehensive approach to reducing the possibility of damage and losses due 
to earthquakes 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Adoption of revised building code reflecting current seismic safety standards  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
California adopted the California Building, Fire, Mechanical and Plumbing Codes, effective January 1, 
2011.  All building permits must be in compliance with this. 

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
None. 
 
Other comments: 
None 
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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013    to  September 2014    
 (date) (date) 

Project Title: Action Item #7 Support public and private sector symposiums 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave  
 
City/County: San Diego, CA 92123  
 
Contact Person: Mike Davis  Title: Senior Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: Michael.Davis@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:  
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #7 Support public and private sector symposiums 
  
This is an on-going effort with no end date.  
  
  
 

Milestones Complete Projected Date of Completion 
Office of Education Table top Exercise X 4/29/14 

Border Task Force Meeting X 4/24/14 

Oil Spill Exercise X 4/8/14 

San Diego Gas & Electric TTX X 5/5/14 

Exercise Bay Shield X 7/23/14 

California Climate Adaptation Forum X 8/18-8/20/14 

Climate Change Workshop 1 X 3/5/14 

Climate Change Workshop 2 X 6/10/14 

Climate Change Workshop 3 X 9/9/14 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #7 Support public and private sector symposiums 
. 
Objective: 3.A: Increase awareness and knowledge of hazard mitigation principles and practices among 
local officials 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Conduct exercises and symposiums for, local officials and key members of the community.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
Multiple community and business related exercises and workshops listed under milestones.   

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
Continue to organize and offer community and business workshops 
 
Other comments: 
None 
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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013   to  September 2014    
 (date) (date) 

Project Title: Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to 
enhance hazard mitigation 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to enhance 
hazard mitigation  
  
  
  
 

Milestones Complete Projected Date of Completion 
ICS Training for Office of Education X 11/15/13 

Oil Spill Equipment Deployment Exercise X 1/30/14 

Oil Spill Exercise X 3/8/14 

SDG&E TTX X 4/21/11 

EOC Section Training X 1/30/14 

EOC Section Training X 7/31/14 

EOC Section Training  X 9/25/14 

SDG&E TTX X 7/14/11 

State-wide Hospital Functional Exercise X 11/17/11 

SONGS R&D FSE X 12/14/11 

Bay Shield FE X 7/23/14 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #4 Maintain multi-jurisdictional/multi-functional training and exercise to enhance 
hazard mitigation 
. 
Objective: 4.AEstablish and maintain closer working relationships with state agencies, local and tribal 
governments. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Maintaining an exercise and training program .  
  
  
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
 
Multiple training courses were conducted, including: 

Emergency Operations Center (EOC) Section training  
Incident Management Team Training 
Nuclear Power Plant Training 
EOC Position Specific Training 
 

A full-scale multiple jurisdictional nuclear power plant exercise was conducted in conjunction with 
the State of California and FEMA, as well as multiple tabletop exercises (TTX) and a USCG 
security FE. 

 
B. What obstacles, problems, or delays did you encounter, if any? 

 
None 

 
C. How was each problem resolved? 

N/A 
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Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 
Continue to provide training and conduct exercises 
 
Other comments: 
None 
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Worksheet # 1: Progress Report San Diego County 
 
Progress Report Period: October 2013   to  September 2014    
 (date) (date) 

Project Title: Action Item #9 Continue to review and update plans that would include coordination 
with cities, special districts and County departments 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #9 Continue to review and update plans that would include coordination with cities, 
special districts and County department   
  
  
  
 

Milestones Complete Projected Date of Completion 
Annual update of Hazard Mitigation Plan X 9/23/14 

Update of EOP X 9/23/14 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #4 Maintain multi-jurisdictional/multi-functional training and exercise to enhance 
hazard mitigation 
. 
Objective: 4.AEstablish and maintain closer working relationships with state agencies, local and tribal 
governments. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Updating of Hazard Mitigation Plan and EOP.  
  
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
The revises Operational Area Emergency Plan was adopted by the County Board of Supervisors 
on 9/23/14. This plan is a multi-jurisdictional/multi-functional plan designed to provide a 
framework for coordination and cooperation for all tribal and local governments within the San 
Diego Region    
 
Annual update of Hazard Mitigation Plan completed 

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
Continue to work to update EOP 
 
Other comments: 
None 
Worksheet # 1: Progress Report San Diego County 
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Progress Report Period: October 2013   to  September 2014    
 (date) (date) 

Project Title: Action Item #10 Continue to encourage the public to prepare and maintain a 3-day 
preparedness kit for home and work 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Kim McDermott  Title: Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: kim.mcdermott@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts: Michele Clark/Yvette Moe County Communications Office 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #10 Continue to encourage the public to prepare and maintain a 3-day preparedness kit 
for home and work 
  
  
  
 

Milestones Complete Projected Date of Completion 
   

   

   

   

   

   

   

   

   

   

   

 
 
Plan Goal(s)/Objective(s) Addressed: 



2014 County of San Diego Hazard Mitigation Plan Update C-25 
 

 
Goal: Goal #2 Increase public understanding and support for effective hazard mitigation 
. 
Objective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation 
actions. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Preparedness kits developed by 25% or more of the population.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or 
canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
 
Multiple public education presentations to community and business groups focusing on the 
hazards within the County, the need for a 3-day preparedness kit and the contents of the kit. 

 
B. What obstacles, problems, or delays did you encounter, if any? 

 
None 

 
C. How was each problem resolved? 

N/A 
 

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 
Continue to provide public education presentations 
 
Other comments: 
None 
 


